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STOCKTON UNIVERSITY  
ANNUAL REPORT FOR   

FY24 COMPASS FUND PROJECT 

 

PROJECT LEADER(S): Mariana Smith 
PROJECT TITLE: Nanticoke Lenni-Lenape Tribal Nation academic collaboration initiative 
DATE: 06/13/24 

• The boxes below expand as needed to accommodate your notes.  You may also 
include/submit appendices or attachments, if needed. 

• Email a copy of this completed form to the Compass Fund Review Board: 
CompassFund@stockton.edu.  

• This form must be completed and submitted to be considered for a second year of 
funding, if applicable, or for any future Compass Fund support.  

Please provide a summary of the project and your experience. 
Considering the budgetary cuts in SP24 and upcoming cuts for the FY25, the team had re-evaluated the 
priorities and the programming growth scheduled for FA24. For detailed breakdown of the schedule 
changes and supply purchases see attached documents for the SP24 PHASE I Adjustments summary 
Table #1 and this Annual Report Form budget table. 
 
The lectures and presentations were scaled down in SP24 and more effort was dedicated to the 
stakeholder meetings, work with FA24 visiting artists’ recruitment, and additional curriculum 
development. 
 
Phase II in Fall 2024 expanded and with administrative support and team efforts will exceed the planned 
scale to bring nationally recognized participants to the Galloway Campus (see attached supplemental 
materials) 
 
Among the team members, 46 meetings and 3 site visits were conducted during the SP24 semester to 
develop the project.  
 

 
Please describe the results of your project and compare them to your original expectations.   
Elaborate on how well your objectives were met and how they might have changed. Note any 
particular obstacles that may have prevented your achieving full satisfaction on desired outcomes. 
 
The SP24 and anticipated FY24-25 budget cuts in Gallery and ARTV prompted lecture and workshop 
schedule shifts as well as Compass Fund SP24 workshop supplies funds reallocation. (See attached)  
 

SP24 project changes 
1. Stockton Sustainability Farm. Seeds were planted as planned in consultation with Sarah Lacy and 

Lenape tribe consultant Tyrese "Bright Flower" Gould Jacinto. The NAMS program waved the 
seeds’ price as in-kind donation, and these funds were reallocated for the workshop supplies.  
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2. Weaving workshop is being negotiated but tentatively moved to the FA24, its SP24 money was 
assigned for Tyrese "Bright Flower" Gould Jacinto September Gallery workshop. The Gourds 
ordered arrive in June, will be processed in summer to be ready for FA24 workshop. 

 
3. The Lenni Lenape Youth Group three (3) visits developed to be more dynamic and effective 

engagement with the Stockton community. See attached SP24 PHASE I Adjustments summary for 
details 
 
Additional concerns and schedule adjustments 

4. The Exhibition program developed to be more dynamic than anticipated bringing globally renown 
artists to campus in FA24, this brought some additional handling costs.  
Their participation puts Stockton University on the map as a nationally notable curatorial 
program.  
Recognizing the scale of FA24 program development, the team is working to increase in-kind 
donations and shipping costs reductions by delivering the works themselves and are trying to 
secure additional sponsorships.  
 

5. In addition to introductory gallery activities, we are scheduling a larger scale celebration 
November Closing Reception that will include student presentations, and summary activities. 
 

6. Promotional Materials will be completed by August. However, the documentation and data 
collection will continue Sept-Nov and will be developed as a final comprehensive catalog and an 
archive with a dedicated webpage. This presents additional cost considerations. 
 

7. FA24 ARTV 2620 Art/Design/Folk Art: Indigenous Traditions & Global Contexts 
The visiting artist will be compensated with the Compass Funds and ARHU, MAHG program 
support. This adjustment was needs to accommodate SP24 mandated salaries reduction. 

 
Please explain and provide any University Relations & Marketing (URM) coverage of your project 
(social media posts, press releases, photos, videos, etc.) Include these items as attachments or paste 
them at the bottom of this document. 
 
The coverage of events was adjusted as the workshops moved to the FA 24 schedule 
SU24 Materials will be developed  

• Installation documentation 
• visits to the Stockton Sustainability Farm 
• Lenni Lenape Youth Group Summer Photo Workshop 

Majority of University Relations & Marketing (URM) coverage will be associated with FA24 activities 
 

Please list any follow-up actions (publications, presentation venues, etc.)   
 
Per grant proposal, SP24 was dedicated to the schedule development, program scheduling and exhibition 
organization. Therefore, the Main Bulk of Follow up actions will be scheduled for the FA24. These events 
will be included in the future program archives 
 
Summer 2024  

• Installation documentation will be collected 
• Summer Youth Group Photo workshop 
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• Harvest party and summer visit to the Sustainability Farm will be featured on Social Media 
Based on the administrative feedback and suggestions from the Grant Office, we are developing an 
external grant to support the SP25 program to maintain continued engagement. 
 
The efforts are being put in place to invite the external reviewer to help us collect data, plan the 
assessment to build a comprehensive future NEA grant application for the future Global Indigenous 
Exhibition and program. 
 
Additionally, the team is working to make FA24 and future exhibitions a traveling program and are 
seeking institutional partnerships. 
 
SP25 External Grant is being drafted for the Indigenous Artist visit and panel presentation. 
 
Additional meetings were held to explore the possibility of future land acknowledgement. 
Confirmed coverage of the FA24 events 

• NPR 
• Hyperallergic (https://hyperallergic.com/) 
• e-flux 
• NJ PBS 
• https://jerseyarts.com/ 

 
Additional publications are being sought  

 

Are you recommending the continuation of this project? If so: 
• What are the next action steps you foresee or recommend?  
• What are the expected budget requirements going forward? 
• Please identify the program, department, or division you should be working with to secure 

continuation of funding for your project.  
[Note: continuation proposals must be approved and incorporated into the appropriate budget process. 
This report will not constitute as a request for permanent funding.]  
 
The original Proposal specified that the main programming and curricular connections will be 
implemented in FA24. With the Spring schedule scaled down, I ask to continue this project as the main 
series of events is scheduled for Fall 2024. (see attached supplemental materials) 
 
As specified in the proposal, Spring 2024 semester was dedicated to the program development, 
workshops supplies and workshop development.  
 

 

FINANCES:  Based on your proposal, please outline below how the award has been spent. 
 Amount Notes/Comments 
Beginning Budget Balance as of:  $   
    
Salary Expenditures    

• TES salaries (613340) $ 0  
• Student worker (613345) $ 0  

https://hyperallergic.com/
https://jerseyarts.com/
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• Grad student worker (613350) $ 0  
Total Salary Expenditures $ 0  
    
Non-Salary Expenditures (supplies, travel, etc.)    

• Workshop supplies $ 129.85 Gourds for the Indigenous Art Workshop 
• Workshop Supplies $ 138.92 Tools for the Indigenous Art Workshop 
• Workshop Supplies $ 480.28 Blocks for the Lenape Youth Workshop,  
• Workshop supplies $ 284.41 Seed exchange workshop supplies 

Total Non-Salary Expenditures $ 1033.46  
    
Total Salary + Non-Salary Expenditures $ 1033.46  
    
Ending Budget Balance as of:  $ 16.54  

 

If your project was approved for multiple fiscal years, please itemize future expenditures.  
IMPORTANT:  Unused funds revert to the general Compass Fund at the end of the fiscal year (June 30th). 

Compass funds DO NOT rollover to the next FY.  
Item Description Expected Amount Expected Timing for Payment 
Gallery Workshops 1000 July 1 2024-June 30 2025 

ARTV Workshop Dyeing supplies 1000 July 1 2024-June 30 2025 

Transportation  2600 July 1 2024-June 30 2025 

Visiting Artist stipend 8000 July 1 2024-June 30 2025 

Visiting Scholar lecture  1000 July 1 2024-June 30 2025 

Gallery Staff/Docents 1700 July 1 2024-June 30 2025 

PR and Marketing 2300 July 1 2024-June 30 2025 

Receptions and catering 2350 July 1 2024-June 30 2025 

Total 19950 

 


